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0 Behavioral Health Application Enhancement and Depl 483 days? 10/9/01 9/3/03 c——

1 1 PLANNING AND PREPARATION 108 days 10/9/01 3/15/02 —

2 1.1 ITSC Management Planning 80 days 10/22/01 2/15/02 —

3 v/ 1.1.1 ID OPH expectations 5 days 10/23/01 10/29/01 _ R Pittman

4 V’ 1.1.2 ID external resources needed 35 days 10/22/01 12/7/01

5 1.1.3 Implement appropriate contracts to acquire reso 74 days 10/30/01 2/15/02

6 1.1.3.1 Battelle 71 days 10/30/01 2/12/02 =
7 v 1.1.3.1.1 Prepare Draft SOW 4 days 10/30/01 11/2/01 Eir Cullen

8 V’ 1.1.3.1.2 Project Officer review 45 days 11/5/01 1/4/02 nzales

9 : 1.1.3.1.3 Prepare final SOW 1 day 1/14/02 1/14/02 T Cullen
10 L4 1.1.3.1.4 Contracting Office coordination 20 days 1/15/02 2/11/02 e
1 1.1.3.1.5 Contract completed 1 day 2/12/02 2/12/02 ]
12 1.1.3.2 DBSCI 71 days 10/30/01 2/12/02 I
13 Ve 1.1.3.2.1 Prepare Draft SOW 4 days 10/30/01 11/2/01 7“;1- Cullen

14 V’ 1.1.3.2.2 Project Officer review 49 days 11/5/01 1/10/02 Gonzales
15 i 1.1.3.2.3 Prepare final SOW 1 day 1/14/02 1/14/02 T Cullen
16 v 1.1.3.2.4 Contracting Office coordination 20 days 1/15/02 2/11/02 [L
17 1.1.3.2.5 Contract completed 1 day 2/12/02 2/12/02

18 1.1.3.3 CMI 24 days 1/14/02 2/15/02 I
19 1.1.3.3.1 Prepare Draft TO 2 days 1/14/02 1/15/02 T Cullen
20 1.1.3.3.2 Project Officer review 10 days 1/16/02 1/29/02

21 1.1.3.3.3 Prepare final TO 2 days 1/30/02 1/31/02

22 1.1.3.3.4 Contracting Office coordination 10 days 2/1/02 2/14/02

23 1.1.3.3.5 TO completed 1 day 2/15/02 2/15/02

24 v/ 1.2 ID BH MIS Workgroup participants 29 days 10/9/01 11/16/01 W Woodis

25 V’ 1.3 BH MIS WG Planning Meeting #1 38 days 10/15/01 12/7/01

26 v/' 1.3.1 Develop agenda and logistics 10 days 10/15/01 10/26/01 W Woodis

27 e 1.3.2 Meeting 2 days 12/6/01 12/7/01 '

28 V‘f 1.3.2.1 Review existing applications 2 days 12/6/01 12/7/01 BH MIS WG

29 V’ 1.3.2.2 COTS product review 2 days 12/6/01 12/7/01 BH MIS WG

30 \/' 1.3.2.3 Discuss and determine minimum data set 2 days 12/6/01 12/7/01 BH MIS WG

31 V/ 1.3.2.4 Decision for Interim Solution 2 days 12/6/01 12/7/01 12/6

32 E 1.4 WG Status Conference Call 2 hrs 1/24/02 1/24/02 BH
33 1.5 BH MIS WG Planning Meeting #2 36 days 1/24/02 3/15/02 F
34 1.5.1 Select data and location 2 hrs 1/24/02 1/24/02

35 1.5.2 Develop agenda 5 days 2/13/02 2/19/02

36 1.5.3 Develop and distribute pre reads 10 days 2/13/02 2/26/02

37 1.5.4 Meeting 3 days 3/13/02 3/15/02

38 2 INTERIM SOLUTION : GUI for Navajo BH 224 days? 12/10/01 10/29/02 —_
39 2.1 Model Existing Applications 34 days 2/13/02 4/2/02
40 2.1.1 Model (Navajo) Behavioral Health Prototpye 15 days 2/13/02 3/5/02
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41 2.1.2 Model MH/SS 25 days 2/13/02 3/19/02
42 2.1.3 Model CDMIS 4.1 35 days 2/13/02 4/2/02
43 2.2 Minimum Data Set 31 days 12/10/01 1/24/02 ~
44 E 2.2.1 Accomplish individual assignments 30 days 12/10/01 1/18/02 H HMI
45 2.2.2 Approve minimum data set 4 days 1/21/02 1/24/02
46 2.3 Template/Database Development 114 days 1/16/02 6/27/02 ‘
47 2.3.1 Template 21 days 1/25/02 2/25/02
48 2.3.1.1 Prelim design, based on minimum data set 10 days 1/25/02 2/7/02 E
49 2.3.1.2 Review (see 1.5) 5 days 2/8/02 2/14/02
50 2.3.1.3 Final design 2 days 2/15/02 2/18/02
51 2.3.1.4 Produce PCC form 5 days 2/19/02 2/25/02
52 2.3.1.5 Produce PCC+ form 5 days 2/19/02 2/25/02
53 2.3.2 Database 70 days 1/16/02 4/25/02 ‘—
54 E 2.3.2.1 Identify ITSC or Contractor Resource 5 days 1/16/02 1/22/02 ‘:| R Pi
55 2.3.2.2 Design (see 1.5) 10 days 2/8/02 2/21/02
56 2.3.2.3 Programming (Time TBD -- depends on scop 20 days 2/22/02 3/21/02
57 2.3.2.4 Testing 15 days 3/22/02 4/11/02
58 2.3.2.5 User Documentation 10 days 4/12/02 4/25/02
59 2.3.3 Deployment Planning 59 days 2/8/02 5/2/02
60 2.3.3.1 Deployment Plan (see 1.5) 15 days 2/8/02 2/28/02
61 2.3.3.2 Training Plan 10 days 3/1/02 3/14/02
62 2.3.3.3 User Materials 15 days 4/12/02 5/2/02
63 2.3.4 Template/Database Deployment 40 days 5/3/02 6/27/02
64 2.4 Navajo BH Application Modifications 44 days 2/18/02 4/19/02
65 2.4.1 Evaluate existing application against minimum d 4 days 2/18/02 2/22/02
66 2.4.1.1 ID any needed programming changes 5 days 2/18/02 2/22/02
67 2.4.1.2 ID any documentation changes 5 days 2/18/02 2/22/02
68 2.4.2 Programming (Time TBD -- depends on scope of ch 15 days 2/25/02 3/15/02
69 2.4.3 Testing (Time TBD -- depends on how extensive chi 15 days 3/18/02 4/5/02
70 2.4.4 Deliver final version with documentation 10 days 4/8/02 4/19/02
71 2.5 GUI Development 161 days? 3/13/02 10/29/02
72 2.5.1 Gather Preliminary requirements (see 1.5) 3 days 3/13/02 3/15/02
73 2.5.2 Design 10 days 3/18/02 3/29/02
74 2.5.3 Technical Plan 12 days 4/1/02 4/16/02
75 2.5.3.1 Produce technical implementation plan for int 5 days 4/1/02 4/5/02
76 2.5.3.2 Review technical plan 5 days 4/8/02 4/12/02
77 2.5.3.3 Approve technical plan 2 days 4/15/02 4/16/02
78 2.5.4 Programming (Time TBD) 15 days 4/17/02 5/7/02
79 2.5.5 Usability Review and Testing 5 days 5/8/02 5/14/02
80 2.5.6 Internal Testing 10 days 5/8/02 5/21/02
81 2.5.7 Final Programming as needed 5 days 5/22/02 5/29/02
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82 2.5.8 Select alpha/beta sites 5 days 5/8/02 5/14/02
83 2.5.9 Deployment Plan 13 days? 3/18/02 4/3/02
84 2.5.9.1 Draft deployment plan 1 day? 3/18/02 3/18/02
85 2.5.9.1.1 Training Plan 1 day? 3/18/02 3/18/02
86 2.5.9.2 Review deployment plan 10 days 3/19/02 4/1/02
87 2.5.9.3 Approve deployment plan 2 days 4/2/02 4/3/02
88 2.5.10 Documentation 10 days 5/8/02 5/21/02
89 2.5.10.1 Draft Technical Manual 10 days 5/8/02 5/21/02
90 2.5.10.2 Draft Installation Manual 10 days 5/8/02 5/21/02
91 2.5.10.3 Draft User Manual 10 days 5/8/02 5/21/02
92 2.5.11 Testing and Verification process 85 days 5/30/02 9/27/02
93 2.5.11.1 Preliminary verification for alpha 10 days 5/30/02 6/12/02
94 2.5.11.2 Alpha testing 20 days 6/13/02 7/11/02
95 2.5.11.3 Programming changes as needed 10 days 7/12/02 7/25/02
96 2.5.11.4 Beta testing 30 days 7/26/02 9/6/02
97 2.5.11.5 Programming changes as needed 5 days 9/9/02 9/13/02
98 2.5.11.6 Final verification process 10 days 9/16/02 9/27/02
99 2.5.12 GUI Certified 1 day 9/30/02 9/30/02
100 2.5.13 Implement deployment plan 145 days 4/4/02 10/29/02
101 2.5.13.1 Announcement to field 1 day 10/1/02 10/1/02
102 2.5.13.2 Web site 10 days 4/4/02 4/17/02
103 2.5.13.3 Develop and distribute training materials anc 40 days 7/12/02 9/5/02
104 2.5.13.4 Other communications strategies TBD 20 days 10/2/02 10/29/02
105 3 LONG TERM SOLUTION DESIGN: Integrated BH Application 145 days 2/6/02 8/30/02
106 3.1 REQUIREMENTS ANALYSIS 110 days 2/6/02 7/112/02
107 3.1.1 Preparation 27 days 2/6/02 3/15/02
108 3.1.1.1 Provide access to software, documentation, € 5 days 2/6/02 2/12/02
109 3.1.1.2 Identify and/or prepare reading materials and 15 days 2/13/02 3/5/02
110 3.1.1.3 Preliminary requirements meeting with W( 3 days 3/13/02 3/15/02
111 3.1.1.3.1 Collect, analyze and document known 3 days 3/13/02 3/15/02
112 3.1.1.3.2 Validate proposed process with WG 3 days 3/13/02 3/15/02
113 3.1.2 Draft Requirements Development 31.25 days 3/18/02 4/30/02
114 3.1.2.1 Develop Draft Use Cases/ Scenarios 20 days 3/18/02 4/12/02
115 3.1.2.2 Distribute Use Cases/Scenarios and Tools 1 day 4/15/02 4/15/02
116 3.1.2.3 Review materials 5 days 4/16/02 4/22/02
117 3.1.2.4 Teleconference 2 hrs 4/23/02 4/23/02
118 3.1.2.5 Produce and distribute preliminary draft of ba 5 days 4/23/02 4/30/02
119 3.1.3 Facilitated Requirements ID Session 52 days 3/13/02 5/23/02
120 3.1.3.1 Plan date and location 1 day 3/13/02 3/13/02
121 3.1.3.2 Make logistical arrangements 20 days 3/14/02 4/10/02
122 3.1.3.3 Develop agenda 5 days 4/23/02 4/29/02
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123 3.1.3.4 Develop pre-meeting reading materials (see { 5 days 4/23/02 4/30/02
124 3.1.3.5 Develop meeting tools and presentations 15 days 4/23/02 5/13/02
125 3.1.3.6 Meeting 3 days 5/14/02 5/16/02
126 3.1.3.6.1 Requirements elicitation 3 days 5/14/02 5/16/02
127 3.1.3.6.2 ID COTS products for evaluation 3 days 5/14/02 5/16/02
128 3.1.3.7 Document meeting results 5 days 5/17/02 5/23/02
129 3.1.4 Requirements Document 24 days 5/17102 6/20/02
130 3.1.4.1 Functional Requirements document preparati 10 days 5/17/02 5/30/02
131 3.1.4.2 Review requirements document 10 days 5/31/02 6/13/02
132 3.1.4.3 Revise and publish 5 days 6/14/02 6/20/02
133 3.1.5 Model 30 days 5/31/02 7112/02
134 3.1.5.1 Prepare draft model 20 days 5/31/02 6/27/02
135 3.1.5.2 Review and validate 10 days 6/28/02 7/11/02
136 3.1.5.3 Publish final model 1 day 7/12/02 7/12/02
137 3.2 COTS EVALUATION AND DECISION 50 days 6/21/02 8/30/02
138 3.2.1 Weight the requirements (telecon?) 5 days 6/21/02 6/27/02
139 3.2.2 Preliminary comparison RPMS and COTS to Model 10 days 7/15/02 7/26/02
140 3.2.3 Document and distribute the analysis 5 days 7129102 8/2/02
141 3.2.4 Review and provide comment on draft evaluation re: 10 days 8/5/02 8/16/02
142 3.2.5 Final Evaluation 5 days 8/19/02 8/23/02
143 3.2.6 Decision on Technical Approach: Internal Devel 5 days 8/26/02 8/30/02
144

145 4 DEVELOP ENHANCED APPLICATION (dependent on 3.2.6) 302 days 6/28/02 9/3/03
146 4.1 Contracting 30 days 6/28/02 8/9/02
147 4.2 Design Back End (RPMS) (Time TBD -- depends on scope 20 days 8/26/02 9/23/02
148 4.3 Design Interface (GUI) (Time TBD -- depends on scope) 20 days 8/26/02 9/20/02
149 4.4 Coding (Time Estimate is WAG) 60 days 9/23/02 12/13/02
150 4.5 Internal Testing 20 days 12/16/02 1/10/03
151 4.6 Usability Testing for Interface 20 days 12/16/02 1/14/03
152 4.7 Preliminary Verification 20 days 1/15/03 2/11/03
153 4.8 Alpha Test 30 days 2/12/03 3/25/03
154 4.9 Changes as needed 10 days 3/26/03 4/8/03
155 4.10 Documentation Development 20 days 1/13/03 2/7/03
156 4.11 Deployment Plan 15 days 3/26/03 4/15/03
157 4.12 Preliminary verification 10 days 4/9/03 4/22/03
158 4.13 Beta 20 days 4/23/03 5/20/03
159 4.14 Verification 15 days 5/21/03 6/10/03
160 4.15 Application certified 1 day 6/11/03 6/11/03
161 4.16 Implement Deployment Plan 116 days 3/26/03 9/3/03
162 4.16.1 Announcement to field 1 day 6/11/03 6/11/03
163 4.16.2 Web site 15 days 4/23/03 5/13/03
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164 4.16.3 Training 116 days 3/26/03 9/3/03
165 4.16.3.1 Materials Development 30 days 3/26/03 5/6/03
166 4.16.3.2 Implement Training 60 days 6/12/03 9/3/03
167 4.16.4 Other communications strategies TBD 20 days 6/12/03 7/9/03
168 5 COTS DEPLOYMENT (dependent on 3.2.6 decision) 135 days 9/17/02 3/31/03
169 5.1 Procure 30 days 9/17/02 10/29/02
170 5.2 Implement Test 30 days 10/30/02 12/12/02
171 5.3 Customize as needed 45 days 12/13/02 2/17/03
172 5.4 Deploy 30 days 2/18/03 3/31/03
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